

Communication

Date	7 July 2026
Team ID	
Project Name	Personal Network Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication supported the project demonstration by keeping implementation, testing, and documentation work aligned.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / in-person discussion	Team members	Share daily progress, blockers, and next tasks.
2	Progress Update	Weekly	GitHub and Google Meet	Team members, project mentor	Review completed work, tests, documentation, and risks.
3	Issue / Bug Discussion	As Needed	GitHub, VS Code, chat	Developer, testing lead	Discuss bugs, API failures, Git conflicts, and fixes.
4	Stakeholder Review	Bi-Weekly	Google Meet / in-person review	Team members, mentor/evaluator	Validate project direction and demonstration readiness.
5	Final Demo Rehearsal	Once	Google Meet / local run-through	All presenters	Practice timing, flow, and handoffs before final demo.
6	Documentation Review	As Needed	GitHub and shared files	Documentation lead, team members	Align PDFs, testing evidence, and final submission files.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating code and documentation changes across shared files.	Used a dedicated documentation branch and reviewed Git status before edits.
2	Git conflict and merge-state issues appeared during documentation work.	Inspected conflict state, safely aborted the merge, and continued on a clean branch.
3	Testing evidence and final document formats needed alignment.	Validated Locust screenshots/reports and converted final documents to standalone PDFs.