

Project Demo Planning

Date	7 July 2026
Team ID	
Project Name	Personal Network Assistant
Maximum Marks	1 Mark

Project Demo Planning:

A structured demo plan ensures the application is presented clearly, with implementation, testing, and limitations covered in sequence.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction and problem statement	Explain networking-preparation problem and target users.	2	Presenter
2	Architecture and technology overview	Show Streamlit frontend, FastAPI backend, services, SQLite, and external APIs.	3	Backend lead
3	Registration, login, and profile setup	Create/log in user and update role, industry, and networking goal.	3	Frontend lead
4	Event analysis and conversation generation	Analyze event, choose tone, generate starters, and show scores.	4	Feature presenter
5	Fact checking, history, and feedback	Demonstrate fact check, saved history, and feedback flow.	3	Testing lead
6	Testing, limitations, and roadmap	Summarize tests, Locust evidence, constraints, and future plan.	3	Documentation lead

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Briefly define the networking-assistance use case.
2	Solution Overview	Explain architecture, authentication, services, and persistence.
3	Live Feature Demonstration	Walk through auth, profile, generation, fact check, history, and feedback.
4	Q&A Session	Answer questions on implementation, testing, limitations, and roadmap.